—

1. CONTRACT ID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 | 1
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If
] 322 I oo e i . "| "applicable) '
See Block 16¢ below _RECEIVED
6. ISSUED BY CODE OPOS 7. ADMINISTERED BY (If othethartite 8) 7 1 F POPY TS
John F. Kennedy Space Center, NASA -
Procurement Office 05007 21 EH 8: 58
Kennedy Space Center, FL 32899
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) [ ] 9A AMENDMENT OF SOLICITATION NO.
Space Gateway S'upport
2411 Dulles Corner Park, Suite 500
Herndon, VA 20171-3430 9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
NAS10-99001
10B. DATED (SEE [TEM 13]
FCODE [ - [FFAGIIFY €0BE-- |———~—— [~ —| — August 21,1998 -

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[ ]The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ] is extended, [ ] is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and retuming copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c)
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the
solicitation and this amendment, and is received prior to the opening hour and date specified.

7. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A_THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-2 Changes — Cost Reimbursement (AUG 1987) Alt Il (APR 1984)

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ ]is not, [X] is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to definitize change order 270 (CCR 05-24). Also definitized by this modification are time
extensions as set forth in modifications #289, #294, and #309. Requirements are defined for CCR 05-24 for the period of performance
from March 8, 2005 to September 30 , 2005 as follows:

1. Assist in Government technical Operational Testing and Evaluation.

2. Attend vendor-conducted initial system familiarization training.

3. Refinement of O&M requirements to include field site visits and market research on systems components.

4. Operations and Maintenance (O&M) and Monitoring Support proposal preparation and submittal.

5. Responses to Government technical evaluation and fact-finding to define requirements.

Total increase for this modification is $65,613 in cost and $5,249 in fee for a total contract value increase of $70,862.

This change revises Article B-3, Contract Value; Article B-4, Award Fee; and Article G-2, Contract Funding.

In consideration of the modification agreed to herein as complete equitable adjustment for the contractor’s proposal for adjustment,
the contractor hereby releases the government from any and all liability under this contract for further equitable adjustments
attributable to such facts and circumstances giving rise to the proposal for adjustment.

Except as provided herein, all terms and conditions of the document referenced in ltem 9a or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Victoria G. Lockard Lester S. Howard

Directog, Contracts o~ Cgntracting Officer

15C. DATE SIGNED 16B~UNITEQSTATES OF AMERICA 16C. DATE SIGNED
Vo/ﬁl/%" /(7/2/&5
V (Sighaturg/ot Contracting Officer)
~~—NSN 7540-01-152-8070 / 30—105 STANDARD FORM 30 (Rev. 10-83)
PREVIOLIS EDION UNUSABLE Ergﬁcn_’i_b_ec‘! PX »G_S‘A‘ N



NAS10-99001

ARTICLE B-3 CONTRACT VALUE

Basic Period Sep 9

8-30 Sep 03

The contract value is summarized below:

Contract Period

Estimated Cost

Available Award Fee*

Contract Value

Phase-In Period

(Sept 1998)

$1,113,486

$1,113,486

Basic Period Thru 319

10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294
$0
(10/01/00-09/30/01) $215,635,121 $13,048,265 $228,683,386
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FYO1 $234,439,498 $13,048,265 $247,487,763
(10/01/01-09/30/02) $233,942,456 $14,086,472 $248,028,928
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY02 $253,808,360 $14,086,472 $267,894,832
(10/01/02-09/30/03) $247,144,970 $15,284,691 $262,429,661
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. -
Total FY03 $269,571,441 $15,284,691 $284,856,132
TOTAL BASIC PERIOD $1,164,603,978 $65,731,529 $1,230,335,507

Option Period 1 Oct 03 - 30 Sept 04

Option 1A

(10/01/03-09/30/04) $243,940,799 $15,307,320 $259,248,119
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY04 $266,076,566 $15,307,320 $281,383,886
Option 3BA

(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792
Option 5BA

(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $268,719,688 $15,518,769 $284,238,457

Mod No. 322
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NAS10-99001

Option Period 1 Oct 04 - 30 Sept 06

Contract Period

Estimated Cost

Available Award Fee*

Contract Value

Options Thru Mod 316

OPTION 1B

(10/01/04-09/30/05) $295,488,486 $19,204,494 $314,692,980
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 322 $65,613 $5,102 $70,715
Total FY05 $321,450,044 $19,209,596 $340,659,640
(10/01/05-09/30/06) $261,648,043 $17,165,542 $278,813,585
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY06 $290,749,697 $17,165,542 $307,915,239
Option 3BB

10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555
Option 5BB

10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $617,731,896 $36,817,710 $654,549,606

TOTAL CONTRACT

VALUE SEP98-SEP06

$2,051,055,562

$118,068,008

$2,169,123,570

*Earned fees for past periods plus the available fees for future periods.

Exercised options are moved above the Total Contract Value Line.

Option Periods 1 Oct 06 - 30 Sep 08

Contract Period

Estimated Cost

Available Award Fee*

Contract Value

OPTION 1C

(10/01/06-9/30/07) $266,310,305 $17,453,647 $283,763,952
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FYO7 $298,177,575 $17,453,647 $315,631,222
(10/01/07-9/30/08) $273,299,553 $17,902,522 $291,202,075
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY08 $306,748,390 $17,902,522 $324,650,912

Mod No. 322
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NAS10-99001

Option Periods 1 Oct 06 - 30 Sep 08 Cont.

Option 3BC

10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321
Option 4BB

10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0
Option 4BC

10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413
Option 5BC

10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $612,312,396 $35,947,084 $648,259,480
TOTAL CONTRACT

VALUE INC. OPTIONS $2,663,367,958 $154,015,092 $2,817,383,050

*Earned fees for past periods plus the available fees for future periods

Exercised options are moved above the Total Contract Value Line.

Mod No. 322

Page 3 of 3



NAS10-99001

Mod 322

ARTICLE B-4 AWARD FEE

The amount of award fee earned, if any, shall be determined in accordance with Section J,
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as
applicable. The following specifies by award fee period the amount of available award fee,
the amount of earned award fee, and the award fee score.

AVAITdDTE

Award Fee |[Total Award| Adjusted Earned Earned Award Fee

BASIC PERIOD OF || Through Mod | Fee For Available | Award Fee |Award Fee| Earned Score and

PERFORMANCE 319 Mod 322 Award Fee Mod 319 | Mod 322 | Award Fee Mod
10/01/98| 03/31/99  $7,740,703 $7,740,703 | $6,191,089 $6,191,089 80% Mod 15
04/01/99 09/30/99  $6,092,693 $6,092,693  $4,899,611 $4,899,611 80% Mod 36
10/01/99| 03/31/00 $7,836,449 $7,836,449 | $6,736,364 $6,736,364 86% Mod 57
04/01/00 09/30/00  $6,456,518 $6,456,518  $5,485,038 $5,485,038 85% Mod 75
10/01/00| 03/31/01| $7,589,234 $7,589,234 | $6,755,521 $6,755,521 89% Mod 99
04/01/01 09/30/01  $6,976,244 $6,976,244 | $6,292,744 $6,292,744 91%Mod118
10/01/01| 03/31/02| $5,883,911 $5,883,911 | $5,352,593 $5,352,593 91%Mod127
04/01/02 09/30/02  $9,819,137 $9,819,137  $8,733,879 $8,733,879 92%Mod147
10/01/02| 03/31/03| $8,112,819 $8,112,819 | $7,595,617 $7,595,617 94%Mod167
04/01/03 09/30/03  $8,120,016 $8,120,016  $7,689,072 $7,689,072 95%Mod194
10/01/03| 03/31/04| $7,893,918 $7,893,918 | $7,558,198 $7,558,198 96%Mod220
04/01/04 09/30/04  $8,222,350 $8,222,350 | $7,960,571 $7,960,571 97%Mod248
10/01/04| 03/31/05| $10,023,405 $2,102 $10,025,507 | $9,321,766 | $1,955 $9,323,721 = 93%Mod 283
04/01/05 09/30/05 $10,100,528 $3,147 $10,103,675

10/01/05| 03/31/06| $8,727,700 $8,727,700

04/01/06 09/30/06  $8,662,615 $8,662,615
BASIC SUBTOTAL | | $128,258,240 $5,249 $128,263,489 $118,068,008 | Earned & Available

OPTION PERIOD

10/01/06 03/31/07 | $8,718,009 $8,718,009
04/01/07| 09/30/07, $8,736,640 $8,736,640
10/01/07| 03/31/08| $8,940,574 $8,940,574
04/01/08| 09/30/08| $8,960,948 $8,960,948
OPTION SUBTOTAL $35,356,171 $0 $35,356,171
GRAND TOTAL ‘ $163,614,411 $5,249 $163,619,660




NAS10-99001 Mod No. 322
ARTICLE G-2 CONTRACT FUNDING
Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and
the period through which they are estimated to be adequate are specified in the table below:
The below table is created with the beginning values based on modification 314
Total
Funded Funded Funded ADEQUATE
As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as
of Mod 314 $2,167,434,213  $1,756,421,206 $141,531,159 $1,897,952,365 12/9/2005
315 $1,035,074
316 $351,698
317 $186,502
318 ($176,269)
319 $221,637
320 3,379,977 270,398 3,650,375
322 $70,715
TOTAL $2,169,123,570 $1,759,801,183 $141,801,557  $1,901,602,740




